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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE: CM-00SW(4), Fulton County VAR TE
P.1 Number 770933- nilE T
Holcomb Bridge Road from Old Holcombe Bridge Rd to east of S.R. 400
OFFICE: District 7/Chamblee/Metro
DATE: March 12, 2007
(
FROM: fﬁy@mt Poole, District Seven Engineer
TO: Genetha Rice-Singleton, Assistant Director of Preconstruction

SUBJECT: PROJECT CONCEPT REPORT - REYI5S0

Attached is the original copy of the Revised Concept Report for your further handling for
approval in accordance with the Plan Development Process (PDP).

The typical section for this project would remain the same as described in the approved concept
report, but with the following exceptions: Instead of constructing 5-foot sidewalks on both sides
of Holcomb Bridge Road from Old Holcomb Bridge Road to Dogwood Road, only one 5-foot
sidewalk will be constructed on the south side of that area. This scope revision would require
widening the bridge over Big Creek only on the south side of Old Holcomb Bridge Road. It is
estimated that at least 70% of the construction cost associated with this project is related to bridge
improvements; therefore, any reduction in the scope of the bridge improvements will significantly
reduce construction costs.

The revised concept as presented herein and submitted for approval is consistent with that which
is included in the Regional Transportation Program (RTP) and/or the State Transportation
Improvement Program (STIP).

DATE 5{2:5& /Q7

cc: Brian Summers, State Project Review Engineer
Harvey Keepler, State Environment/Location Engineer
Keith Golden, State Traffic Safety and Design Engineer
Angela Alexander, State Transportation Planning Administrator
Jamie Simpson, State Transportation Financial Management Administrator
Paul Liles, State Bridge Design Engineer
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REVISED PROJECT CONCEPT REPORT

Need and Purpose: The purpose of this project is to mitigate congestion by reducing vehicle
trips and providing linkage to MARTA. The proposed project would improve pedestrian traffic
along Holcomb Bridge Road. The proposed facility will provide access to the large commercial
concentration along Holcomb Bridge Road. It will also provide safe pedestrian and bicycle
access for MARTA riders and others in the area to the Chattahoochee River and adjoining
recreational facilities.

Project Location: Holcomb Bridge Sidewalks (CM-OOSW (4) Fulton County, P.l. 770933
consists of adding 5-foot sidewalks , 2 feet behind the back of the existing curb, on both sides of
Holcomb Bridge Road between Old Holcomb Bridge Road and the SB ramps to GA 400.

Approximate Sidewalk Length = 4,514’
Roadway Length = 2,597’ = 0.49 miles

Total Project Length:  0.49 miles

Description of the approved concept: This project is the construction of sidewalks on both
sides of SR 140/Holcombe Bridge Road between Old Holcombe Bridge Road and the
southbound ramps of SR 400 for a total of 0.49 mile. This project will provide access for
pedestrians to area businesses, MARTA, the Chattahoochee River, and other adjoining
recreational facilities.

The construction proposes to add 5’ sidewalks 2’ behind the back of the existing curb on both
sides of Holcombe Bridge Road between the above mentioned limits. At the Holcombe Bridge
Road Bridge over Big Creek, a pedestrian bridge will be constructed on both sides of the existing
bridge (Alternative 2). ADA-approved wheelchair ramps will be installed at all intersections and
driveways. Erosion control protection and regrassing and landscaping of all disturbed areas with
permanent seed and plants appropriate to the season is included in the project. Traffic will be
maintained during construction.

PDP Classification: Major Minor __ X

Federal Oversight: Full Oversight ( ), Exempt (X), State Funded ( ), or Other( )
Functional Classification: Principal Arterial

U.S. Route Number(s): State Route Number(s): SR 141

Traffic (AADT) as shown in the approved concept:
Current Year: 73,250 (1998) Design Year; 92,087 (2021)

Proposed features to be revised: The revised project concept will only apply to the approved
typical section, described below. The revised concept will not change project termini, changes in
right-of-way limits, revised alignment, access control or controlling criteria.

e Typical Section — As approved, the proposed typical section for this project includes
adding 5-foot sidewalks, 2 feet behind the back of the existing curb, on both sides of
Holcomb Bridge Road. On the south side of Holcomb Bridge Road from approximately
station 26+00 to station 33+50 the typical section is altered due to existing cut slope. In
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this area 6’ sidewalk will be constructed adjacent to the back of the existing curb.
Existing guardrail adjacent to the bridge over Big Creek will be removed and replaced.
All existing sidewalk within the project limits will be removed and replaced.

Describe the revised feature to be approved: The typical section for this project would remain
the same as described in the concept report, but with the following exceptions: Instead of
construction 5-foot sidewalks on both sides of the Holcomb Bridge Road from Old Holcomb
Bridge Road to Dogwood Road, only one 5-foot sidewalk will be constructed on the south side of
Holcomb Bridge Road from Old Holcomb Bridge Road to Dogwood Road. This scope revision
would only require widening the bridge over Big Creek on the south side of the roadway, instead
of both sides. At least 70% of the construction cost associated with this project is related to
bridge improvements, so any reduction in the scope of the bridge improvements equates to
significant reduction in project construction cost.

As an alternative for walking along the north side of Holcomb Bridge Road, pedestrians will be
redirected to take a parallel route on existing sidewalks along Old Holcomb Bridge Road and
Dogwood Road, see attached drawing. The parallel route along Old Holcomb Bridge
Road/Dogwood Road is approximately 2400 in length, or twice that a direct route along the
north side of Holcomb Bridge Road which is approximately 1200’ in length. Under this revised
concept, pedestrians will also have the option of crossing Holcomb Bridge Road within the
crosswalks at the intersections of Old Holcomb Bridge Road or Dogwood Road and crossing Big
Creek on the south side of the roadway.

Updated traffic data (AADT):
Current Year: 43,360 (2004) Design Year: 92,087 (2021)

Programmed/Schedule: Scheduled to be let to construction in August 2007 (FY2008). The
right-of-way phase is currently underway with 2 of the 7 parcels under options.

VE Study Required: Yes () No (X)
Revised cost estimate: See attachment
Is the project in a Non-attainment area? X _Yes No

This project does not propose to add capacity; therefore it conforms to the Regional
Transportation Plan.

Recommendation: The District 7 Office of Preconstruction recommends that the revision to the
concept for this project be approved.

Attachments:

Revised Cost Estimate
Location Sketch
Typical Sections
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Holcomb Bridge Sidewalk w/ sidewalk on south side of roadway

ITEM DESCRIPTION UNITS | PRICE PERUNIT | QUANTITY cosT
ROADWAY ITEMS
150-1000 | TRAFFIC CONTROL - LS $44,000.00) 1 $44,000.00
165-0010  |MAINTENAMNCE OF TEMPORARY SILT FENCE, TP A LF §1.61 $756.70
165-0020  |MAINTENANCE OF TEMPORARY SILT FENCE, TP B LF $2.00 $3,846.00|
165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TP C LF 2.05
“[171.0010_ |TEMPORARY SILTFENCE. TYPEA LE §2.48]
171-0020 _ |TEMPORARY SILT FENCE, TYPE B LF $2.46
171-0030  |TEMPORARY SILT FENCE, TYPE C LF $4.08 $2,284.80|
2100100 |GRADING COMPLETE - LS $50,000.00) $21,850.00
400-3101  |ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL, ™ $100.00 $8,400.00)
4410104 |CONC SIDEWALK, 4 IN SY $70.00) $118,510.00
441-5002  |CONCRETE HEADER CURE, 6N, TP 2 LF $32.00 $3,584.00)
4416012 |CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF $32.00 $34,528.00
Mm CLASS B CONCRETE, RETAINING WALL cY 8586.00 $66,804.00)
515-2015 __|GALY STEEL PIPE HANDRALL - LF $40.53 $18,076.38
610-1055  |REM GUARDRAIL LF $2.87 1000| $2,870.00)
633-3500  |REMOUNT UNMODIFIED HWY SIGN, SPCL ROADSIDE EA $872.00 22| $15,184.00
634-1200  |RIGHT OF WAY MARKER EA $111.00 24 $2,864.00
636-1020  [HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3 SF $17.97 13 §233.61
636-2020  |GALV STEEL POSTS, TP 2 LF 84.35 35 $156.60
641-1100 GUARDRAIL. TP T LF $56.49 459 $25,928.91
641-5001  |GUARDRAIL ANCHORAGE, TP 1 EA $651.00 1 $661,00
§41-5012  |GUARDRAIL ANCHORAGE, TP 12 EA §1,840,00] 1 $1,940.00
B53-1704  |THERMOPLASTIC SOLID TRAF STRIPE, 24 N, WHITE LF $4.97 232| $1,153.04
653-1804  |THERMOPLASTIC SOLID TRAF STRIPE, B IN, WHITE LF §2.22 3590 $8,191.80
656-0080  |REMOVE EXIST SOLID TRAF STRIPE, 8 IN, THERMOPLASTIC LF $1.27 1198 $1,521.46
656-0240  |REMOVE EXIST SOLID TRAF STRIPE, 24 IN, THERMOPLASTIC LF §$2.86 351 $1,003.86/
BBE-1100  |CATCH BASIN, GP 1 EA $2,200.00] 1 $2,200.00]
700-7000  |AGRICULTURAL LIME ™ $65.00/ 1 $65.00|
700-7010  [LIQUID LIME GL §$23.43 3 m
700-8000  |FERTILIZER MIXED GRADE N $324.00 1 $324.00
700-8100  |FERTILIZER MITROGEN CONTENT LB $3.08| 84 $258.72
700-8100  |BLOCK SCD sY $10.00 3366| $33,680.00|
SECTION SUBTOTAL $437,425.27|
BRIDGE ITEMS
211-0300 ]BRIDGE EXCAVATION, STREAM CROSSING cY $40.18| 44.8 $1,799.17|
500-1006  |SUPERSTR COMCRETE, CL AA, BR NO - LS $1,122.00) 65.3] $73,266.60
500-3101_ |CLASS A CONCRETE cY $774.00 42 $32,508.00
501-3000  |STR STEEL, BRNO - LS $2.72 69523 $150,190.56
511-1000  |BAR REINF STEEL LE $1 .65I 9274.5 $15,302.93
511-3000  |SUPERSTR REINF STEEL, BR NO - LS $5.02 13661 $68,578.22
516-1100  |ALUM HANDRAIL, STD 3626 LF $82.95 230 $18,078.50
'520-05?3 H-PILE POINTS, HP 14 X 73 EA $195.00 12 $2,340.00)
|520-1147 __ |PILING IN PLACE, STEEL H, HP 14 X 73 LF $61.41 156.5) $9,610.67|
]_5_210-5000 PILOT HOLES LF §576.00 48| $27,648.00
525-1000  |COFFERDAM EA $18,128.77 1 $18,128.77
540-1202__ |REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO - LS $44,721.76 1 $44,721.76
603-2024  |STN DUMPED RIP RAP, TP 1, 24 IN SY §54.41 9490.5 $51,662.30
603-7000__ |PLASTIC FILTER FABRIC SY §5.36 884 $4,738.24)
SECTION SUBTOTAL $669,673.70
UTILITY ITEMS
610-8575  |REM HYDRANT EA $1,320.00 4 $5,280.00
611-5480  |RESET WATER HYDRANT EA $1,320.00 4 $5,280.00
611-8050  |ADJUST MANHOLE TO GRADE EA $B00.00 3 $2,400.00
611-8120  |ADJUST WATER METER BOX TO GRADE EA $330.00 5 $1,650.00
611-8140  |ADJUST WATER VALVE BOX TO GRADE EA $650.00 10 $5,500.00
SECTION SUBTOTAL $20,110.00
TOTAL PROJECT COST $1,017,108.97
E&C Year 1 $40,684.38

TOTAL PROJECT COST

ﬁ‘

$1,057,793.33




